

Deliverable C1-2

Monitoring protocols and indicators

During the LIFE DIANA project, focus will be given on the continuing monitoring of the pilot activities and its results. Data collection will be carried out and will include both data from the experimental trials as well as from the pilot plants.

In more details, a monitoring procedure will be designed and will be followed in order to collect all relevant data. This procedure consists of the following steps which are analysed within the current deliverable:

1. Identification /Determination of the project's monitoring indicators
2. Project performance measurements – data and information collection
3. Determination of discrepancy from the targets and check of the impact on the progress state
4. Intervention with the factors that cause changes in project progress
5. Perform integrated change control
6. Approve or reject changes
7. Report on project performance
8. Project's risks assessment
9. Procurement administration

Moreover, a monitoring procedure for both pilots of the project has been determined and analyzed within the deliverable.

The LIFE DIANA performance indicators were defined in the beginning of the project and are presented in an Annex. All indicators will be monitored and calculated throughout the project's duration in order to evaluate project progress. The entire set of project indicators includes indicators of environmental, economic and communication/dissemination characteristics.